

Project Tulip - Implementation status

Sr. No.	Office name	Record Section	Accounts Section	Miscellaneous Section	Store Section	Admin Section(TA/DA, Medical, Contingency)	DAD PAY Module	D Section	TA Section	Civ Pay	Remarks
1	PCDA(WC) Chandigarh	Implemented	Implemented	Implemented	Implemented	Implemented	Implemented	Implemented	Implemented	Implemented	Tulip to be implemented in AAO(Pay), Jalandhar Cantt from June, 2016 and will be linked with Centralised server at Main Office. Project will be implemented at AAO(Pay), Delhi and Pathankot after the same. Project could not be implemented in DCDA COD, Delhi due to non availability of WAN
2	CDA(Army) Meerut	Implemented	Implemented	Implemented	Implemented	Implemented	Implemented	Implemented	Implemented	Implemented	
3	PCDA Bangalore	Implemented	Implemented	Implemented	Implemented	Implemented	Implemented	Implemented	Implemented	Implemented	
4	CDA Secunderabad	Implemented	Implemented	Implemented	Implemented	Implemented	Implemented	Implemented	Implemented	Implemented	Yet to be implemented in AAO, Visakhapatnam as WAN connection not available there. Request for WAN connection forwarded vide DO dated 05.05.2017.
5	CDA(R&D) Bangalore	Implemented	Implemented	Implemented	Implemented	Implemented	Implemented	Implemented	Implemented	Implemented	The Civ Pay Bill module has been implemented in seven labs which have small posted strength. Owing to issues like generation of GPF recovery schedule, mismatch in summary figure, modification in change stt, the implementation is pending in other labs. IT&SDC has been approached for their modification. The modalities for implementation in Sub offices is being examined and the impl is under progress. The status will be intimated periodically
6	CDA Guwahati	Implemented	Implemented	Implemented	Implemented	Implemented	Implemented	Implemented	Implemented	Implemented	Implementation in AAO, Shilong is under progress
7	CDA Jabalpur	Implemented	Issues encountered being reported to IT&SDC			Implemented	Implemented		Implemented	Tested and being implemented from 1st June, 2017	
8	CDA Chennai	partially implemented									The office is using a fully operational package and it is desired that a fully developed package may replace the same. The office will strive to implement project 'Tulip' at the earliest
9	PCDA(CC) Lucknow	Implemented	Implemented	Implemented	Implemented	Implemented	Implemented	Implemented	Implemented	Implemented	Implementation in AAO, Allahabad & Kanpur is under progress and will be implemented shortly
10	CDA Patna	Implemented	Implemented	Implemented	Implemented	Implemented	Implemented	Implemented			Civ Pay module will be implemented very soon. WAN connection is not available in AAO, Kolkata
11	PCDA SWC Jaipur	Project Tulip is running successfully implemented in all sections									
12	PCDA(SC) Pune	Implemented	Implemented	Implemented	Implemented	Implemented	Implemented	Implemented	Implemented	No	Civ Pay will be implemented from 1st June-17.

13	PCDA(R&D), New Delhi	Implemented	Partially Implemented	Implemented	Implemented	Implemented	Implemented	Implemented	Implemented	Implemented	No	Linking of payment not yet started. Some issues in Misc, Store & Medical are yet to be resolved by IT&SDC, However, these modules are working. Data entry in r/o Civ Pay is under progress. Fund module for DRDO Civilians not provided by IT&SDC
14	CDA(R&D) Hyderabad	Implemented	Implemented	on Trial run	on Trial run	Implemented	Implemented	Implemented	Implemented	Implemented	Implemented	Trial run has been carried out in Store, Misc section. Some issues have been raised by the office
15	PCDA(NC) Jammu	Implemented	Implemented	Implemented	Implemented	Implemented	Implemented	Implemented	Implemented	Implemented	Implemented	The project has been implemented in Main office only. In Area Accounts Office Srinagar the connectivity is poor, while WAN connectivity is not operational in Leh and Udhampur. Issues encountered during implementation are being taken up with IT&SDC