

रक्षा लेखा महानियंत्रक

उलन बटार मार्ग, पालम, दिल्ली छावनी-110010

(आई.एफ.ए. विंग)

ई-मेल आई.डी.- cgdaifa@gmail.com, टेली - 011-25665569-572, फैक्स/ FAX - 011-25674779

संख्या आई.एफ.ए./65

दिनांक :- 12.06.2015

सेवा में

रक्षा PIFAs/ IFAs

विषय - वित्तीय सलाह मामले।

Sub - Financial Advice Cases

वित्तीय सलाह संबंधी परिपत्र सं.-02 - वर्ष 2015-16 का दिनांक 10.06.2015 सूचना एवं मार्गदर्शन हेतु प्रेषित किया जाता है।

Financial Advice Circular No.-02 of 2015-16 dated 10.06.2015 is forwarded herewith for information and guidance please.

- 54 -

ले.अ. (आई.एफ.ए. विंग)

प्रतिलिपि

1. संयुक्त सचिव एवं अपर वित्तीय सलाहकार(एस.),रक्षा मंत्रालय(वित्त), नई दिल्ली
2. संयुक्त सचिव एवं अपर वित्तीय सलाहकार(वी.पी.),रक्षा मंत्रालय(वित्त), नई दिल्ली
3. रक्षा लेखा संयुक्त महानियंत्रक (ले.प.-I)
4. रक्षा लेखा संयुक्त महानियंत्रक (ले.प.-II)
5. रक्षा लेखा संयुक्त महानियंत्रक (प्रशिक्षण)
6. रक्षा लेखा संयुक्त महानियंत्रक (ले.प. समन्वय)
7. रक्षा लेखा व. उप महानियंत्रक (ईडीपी)-कृपया परिपत्र IFA Home Page वेबसाइट पर डलवाने का कष्ट करें।

वित्त R

ले.अ. (आई.एफ.ए. विंग)

Financial Advice Circular No. 02 of 2015-16



Controller General of Defence Accounts
Ulan Batar Road, Palam, Delhi Cantt - 110010
Ph No. 011 - 25665571, 25665572, FAX No. 011- 25674779.
(IFA WING)
E-Mail : cgdanewdelhi@nic.in & cgdaiifa@gmail.com



Dated: 10.06.2015

Subject:- Financial Advice Cases.

The financial advice cases as submitted by IFA COMCG(NW), Gandhinagar, is circulated herewith for information and guidance.

1. Provision of Deficient Parking Space for OTM Accommodation at CG Enclave OKHA :-

A proposal for provision of deficient Parking for OTM Accommodation at ICGS Okha had been approved under Annual works programme 2014-15 at a rough cost of Rs. 122.20 Lakhs. The proposal was submitted by the COMCG(NW) Gandhinagar at a estimated cost of Rs. 1,09,71,400/-. On scrutinizing the proposal it was observed that escalation @ 5.5% per annum had been included in the AE amount with physical completion of work 104 weeks from the date of release.

As per Para 29 (g) of DWP 2007 and clarification issued by the CGDA office, no escalation should be allowed when scheduled work is to be completed within two years. In the instant case time for physical completion of work was shown as 104 week. Hence escalation @ 5.5% per annum was not admissible. The case was returned with an advise that the AE amount is required to be revised. The case was re-submitted with revised AEs Part-I for an amount of 99.13 Lakh. As a result, saving of Rs. 10.58 Lakh was achieved.


(Chitra Ramanuja)
AO, IFA Wing