

कार्यालय, रक्षा लेखा महानियंत्रक, उलान बटार मार्ग, पालम, दिल्ली छावनी-10  
CONTROLLER GENERAL OF DEFENCE ACCOUNTS,  
Ulan Batar Road, Palam, Delhi Cantt – 10

No. AN/XII/18009/Cir/2016-17

Dated: 24.06.2016


To

All PCsDA/CsDA/PCA of Fys/CIA

**Subject: Guidelines regarding fixing responsibility for Cost and Time Overrun in the Projects/Schemes**

A copy of NITI Aayog (Project Appraisal & Management Division) Office Memorandum No. O-14015/02/2015-PAMD dated 29.03.2016 together with its Appendix on the above mentioned subject for information and compliance. In this context, a copy of HQrs Office letter No. AN/XVIII/18001/1/Vol.III dated 18.04.1991 regarding monitoring system after accepting necessity for DAD projects is also forwarded for information and strict compliance of time schedule prescribed therein.

Encls: As above.

  
(Mustaq Ahmad)  
Dy. CGDA (AN)  
24/6

