Status of implementation of DAD Personnel Management System		
Sr	Name of the Office	Satus
no		
1	CGDA Delhi Cantt.	Paybill module implemented. Personnel claims(TA/DA,Medical, Online GPF, Supplementary) being processed through Tulip.
		Online leave sanctioning mdoule to be implemented
2	CDA Secunderabad	All modules of DAD PMS implemented
3	PCDA(CC) Lucknow	DAD PMS is operational and various claims like CEA, TA/DA & Medical are being processed through the same. Online leave
		sanctioning module implemented in Main office w.e.f. Jan, 2017
4	PCDA New Delhi	Paybill and Personnel claims(TA/DA,Medical,CEA, DAD & IT Contingency bills) implemented. Trial run of Online leave
		sanctioning to be strated from 01/06/2017
5	Pr. CDA (Pensions)	DAD Paybill,GPF, CEA claims are being processed through Tulip from April, 2017. Issues being faced in implementtaion of
	Allahabad	TA/DA, Medical, Contingent bills processing modules are being reported to IT&SDC. Progress is being monitored on daily
		basis and same will be implelmented as and when the issues are resolved
6	Pr. CDA (WC)	Paybill and Personnel claims(TA/DA,Medical,CEA) implemented.
	Chandigarh	
7	PCDA(AF) Dehradun	The office has started the process of implementing DAD PMS in a phased manner starting with DAD Paybill. Extra manpower
		has been deployed in AN-Pay section to implement DAD Paybill by June,2017. Other modules of DAD PMS will be
		implemented in this calendar year.
8	PCDA(SWC) Jaipur	Tulip is running in all sections
9	PCDA Bengalore	Leave module implementation issue being taken up with IT&SDC for solution. Other modules of DAD PMS implemented as
		conveyed vide letter dated 8/11/2016 & 6/9/2016.
10	PCDA(BR) Delhi Cantt	DAD online leave management module, DAD TA/DA, LTC module implemented. DAD CEA and Medical claim modules to be
		implemented as some technical issues being faced and same has been forwaded to IT&SDC
11	PCDA(R&D) New Delhi	DAD PMS implemented, issues encountered are being forwarded to IT&SDC.
12	PCDA(SC) Pune	DAD Pay bill and Admin pay module(TA/DA, Medical, Contingency) implemented
	. ,	
	Pr. CA (Fys) Kolkata	DAD Paybill implemented in Main office and Sub Offices have been asked to implement the same.
14	CDA Jabalpur	DAD Paybill, Medical, TA/DA implemented. Data for Leave management, Family details, appointment offer etc being fed.

Status of implementation of DAD Descenned Management Syste

15	CDA Chennai	Partially implemented
16	CDA(R&D) Bengalore	DAD PMS implemented in Januray, 2017
17	CDA Guwahati	All modules of DAD PMS implemented
18	CDA(Funds) Meerut	DAD Paybill implemented and PIS data capturing is under progress, on completion of the same, all modules of DAD PMS will be implemented
19	CDA(Air Force) New Delhi	All modules of DAD PMS implemented
20	CDA (IDS) New Delhi	PIS data capturing task completed and claims like Medical, TA/DA, CEA etc are being processed through Tulip
21	CDA Patna	Personnel claims like CEA, Medical, TA/DA of DAD employee are being processed through Tulip
22	CDA(R&D) Hyderabad	DAD PMS implemented. PIS data capturing completed
23	PCDA(Navy) Mumbai	All modules of DAD PMS implemented w.e.f. April, 2017. PIS data capturing completed
24	CDA(PD) Meerut	DAD PMS implemented since Nov, 2016. PIS data capturing is under progress
25	CDA(Army) Meerut	All modules except leave sanctioning module implemented
26	PCDA(NC) Jammu	DAD PMS implemented
27	PCDA(O) Pune	DAD Paybill implemented and other modules of the same are being implemented. The issues encountered during implementation are being forwarded to IT&SDC. However, even after following the solutions suggested by them, this office is not able to solve the issue. Presently, a team from IT&SDC is in RTC pune to sort out the issues.
28	CDA(CSD) Mumbai	DAD PMS implemented in April, 2017