

रक्षा लेखा महानियंत्रक

उलन बटार मार्ग, पालम, दिल्ली छावनी-110010

(आई.एफ.ए. विंग)

ई-मेल आई.डी.- cgdaifa@gmail.com, टेली - 011-25665569-572, फ़ैक्स/ FAX - 011-25674779

संख्या आई.एफ.ए./65

दिनांक :- 01.04.2016

सेवा में

All PIFAs/IFAs Office's
(Through CGDA Web Site)

विषय - वित्तीय सलाह मामले।

Sub - Financial Advice Cases

वित्तीय सलाह संबंधी परिपत्र सं.-01 – वर्ष 2016-17 का दिनांक 01.04.2016 सूचना एवं मार्गदर्शन हेतु प्रेषित किया जाता है।

Financial Advice Circular No.-01 of 2016-17 dated 01.04.2016 is forwarded herewith for information and guidance please.

- sd -

रक्षा लेखा सहा. महानियंत्रक (वित्त)

प्रतिलिपि

1. संयुक्त सचिव एवं अपर वित्तीय सलाहकार(एस.),रक्षा मंत्रालय(वित्त), नई दिल्ली
2. संयुक्त सचिव एवं अपर वित्तीय सलाहकार(वी.पी.),रक्षा मंत्रालय(वित्त), नई दिल्ली
3. रक्षा लेखा संयुक्त महानियंत्रक (ले.प.-I)
4. रक्षा लेखा संयुक्त महानियंत्रक (ले.प.-II)
5. रक्षा लेखा संयुक्त महानियंत्रक (प्रशिक्षण)
6. रक्षा लेखा संयुक्त महानियंत्रक (ले.प. समन्वय)
7. रक्षा लेखा व. उप महानियंत्रक (ईडीपी)-कृपया परिपत्र IFA Home Page वेबसाइट पर डलवाने का कष्ट करें।

वी.कान्ति

रक्षा लेखा सहा. महानियंत्रक (वित्त)

Financial Advice Circular No. 01 of 2016-17



Controller General of Defence Accounts
Ulan Batar Road, Palam, Delhi Cantt – 110010
Ph No. 011 – 25665571, 25665572 , FAX No. 011- 25674779.
(IFA WING)
E-Mail : cgdanewdelhi@nic.in & cqdaifa@gmail.com



Dated: 01.04.2016

Subject:- Financial Advice Cases.

The financial advice cases as submitted by IFA HQ 10 Corps Bathinda (02 Case Study) and IFA(ARTRAC), Shimla (02 Case Study) are circulated herewith for information and guidance.

CASE STUDY 01 : Spl Repair with false Ceiling, Tiling, Cooler Stand, rewiring and other E&M related Works in ILP Building No. T-764, T-774 of 65 Armd Regt and T-682, T-684, T-687, T-689, T-693, T-697, T-698, T-700, T-765 and T-766 of 47 Armd Regt & T-12, T-14, T-28, T-134, T-135, T-163 of 833 Armd Wksp:-

Details of the case -

A proposal for Rs. 97.71 lakh was received from Stn. HQrs Lalgah Jattan for Spl Repair with false Ceiling, Tiling, Cooler Stand, rewiring and other E&M related Works in ILP Building No. T-764, T-774 of 65 Armd Regt and T-682, T-684, T-687, T-689, T-693, T-697, T-698, T-700, T-765 and T-766 of 47 Armd Regt & T-12, T-14, T-28, T-134, T-135, T-163 of 833 Armd Wksp for AON Concurrence.

Advice of the Dy.IFA (Bathinda)-

Dy. IFA scrutiny of the proposal, it was seen that rates quoted on the basis of SSR Rate 2010 were not the same in AE Part II enclosed and further Area of Building, Construction Year and Cost of Construction and Present Construction and Present Construction cost not mentioned and Analysis rates are incorrect. Hence the case file was returned.

Response-

The case was discussed with Adm Comdt and GE Lalgah Jattan by Dy. IFA Bathinda during Ty. Duty to Lalgah Jattan on 23.07.2015. GE and Admn. Comdt. Accepted the advice its office.

Concurrence/Savings achieved-

As a result, revised cost of proposal was reduced from Rs. 97.71 lakh to Rs. 69.35 lakh due to change in area of Building and reduction in assessed rate. The revised case file for 69.35 lakh was received its office and AON was accorded for Rs. 69.35 lakh. **Saving to the tune of Rs. 28.36 lakh was achieved in the case.**

CASE STUDY 02 : Spl Repair with false Ceiling, Tiling, Cooler Stand, rewiring and other E&M related Works in ILP Building NO. T-647, T-649 to 665, T-672, T-736 & T-763 of 65 Armd Regt and T-676 & T-677 of 47 Armd Regt & T-626 & T-635 of 2 Mech Inf at Lalgarh Jattan:

Details of the case -

A Proposal for Rs. 99.80 lakh was received from Stn. HQrs lalgarh Jattan for Spl Repair with false Ceiling, Tiling, Cooler Stand, rewiring and other E&M related Works in ILP Building No. T-647, T-649 to 665, T-672, T-736 & T-763 of 65 Armd Regt and T-676 & T-677 of 47 Armd Regt & T-626 & T-635 of 2 Mech Inf at Lalgarh Jattan for AON Concurrence.

Advice of the Dy.IFA (Bathinda)-

Dy. IFA scrutiny of the proposal, it was seen rates quoted on the basis of SSR rate 2010 were not the same in AE Part II. Similarly rates of certain items were based on Market Rates whereas Price List/Supporting documents wre not placed in file. Further Area of Building, Construction Year and Cost of Construction and Present Construction and Present Construction cost was not mentioned in the correctness Certificate.

Response-

Hence the case file was returned. Simultaneously the case was also discussed with Adm Comdt and GE Lalgarh Jattan by Dy. IFA Bathinda during Ty. Duty to Lalgarh Jattan on 23.07.2015. GE and Admn Comdt. accepted the advice and revised cost of proposal arrived at Rs. 69.27 lakh due to change in area of Building and reduction in assessed rate.

Concurrence/Savings achieved-

The revised case file for 69.27 lakh was received its office and AON was accorded for Rs. 69.27 lakh. **Saving to the tune of Rs. 30.53 lakh was achieved in the case.**

