

Status of implementation of DAD PMS

Sr no	Name of the Office	DAD PMS Completion Details							Remarks
		Station	Installing and Configuring of Fedora	Installing and Configuring of Tulip & Database	Importing of valid DAD Pay Data Into Tulip	Creation of Users, Mapping and Assigning	Configuring Paybill Generation	Paybill processed Till	
1	CGDA	Delhi Cantt.	Done	Done	Done	Done	Done	Feb, 2016	Live run from Jan, 2016
2	CDA	Guwahati	Done	Done	Done	Pending	Pending	Pending	
3	PCDA	Bengaluru	Done	Done	Done	Done	Done	Feb, 2016	
4	CDA(Army)	Meerut	Done	Done	Done	Done	Done	Pending	
5	CDA	Jabalpur	Done	Done	Done	Done	Pending	Pending	
6	PCDA(CC)	Lucknow	Done	Done	Done	Pending	Pending	Pending	
7	CDA(R&D)	Bangalore	Done	Done	Done	Pending	Pending	Pending	Modifications required from ITSDC
8	PCDA(Northern Command)	Jammu	Done	Done	Pending	Pending	Pending	Pending	
9	CDA(R&D)	Hyderabad	Done	Done	Done	Done	Done	Jan-16	
10	Pr. CDA (Pensions)	Allahabad	Done	Done	Done	Pending	Pending	Pending	
11	Pr. CDA (WC)	Chandigarh	Done on stand alone PC	Done on stand alone PC	Pending	Pending	Pending	Pending	Data merged for sub offices except Delhi Area & got imported at HQrs Office on 23/02/2016.
12	CDA	Chennai	Status awaited						
13	PCDA(AF)	Dehradun	Status awaited						
14	CDA(BR)	Guwahati							Clubbed in PCDA (BR) New Delhi
15	PCDA(SWC)	Jaipur							Data got imported at HQrs Office on 23/02/2016.
16	CDA(PD)	Meerut	Status awaited						
17	CDA(Funds)	Meerut	pending	pending	Pending	Pending	Pending	Centrally	
18	PCDA(Navy)	Mumbai	Done	Done	Done			Dec, 2015	During test run, it was observed that code heads pertaining to Navy was not available in the application, matter reported to IT&SDC.
19	CDA(CSD)	Mumbai	Status awaited						
20	PCDA	New Delhi	Done	Done	Done	Done	Done	Parallel run for Feb 2016 completed	Code Heads of IFA not available in application. Matter reported to IT&SDC
21	PCDA(BR)	New Delhi	Done	Done	Done	Done	Done	December	Pay Bill merged for all the sub offices and being processed centrally for December 2015
22	PCDA(R&D)	New Delhi	Done	Done	Done	Done	Done		Parallel run on centralized data going on for January, 2016

23	CDA (Air Force)	New Delhi	Done	Done	Done	Done	Done		Parallel run on centralized data going on for January, 2016	
24	CDA (IDS)	New Delhi	Done	Done	Done	Done	Done	Jan-16	Tulip Status of AAO(ANC), Port Blair is awaited & status to be forwarded to CDA(IDS)	
25	CDA	Patna	Status awaited							
26	PCDA(O)	Pune	Status awaited							
27	PCDA(SC)	Pune	Done	Done					Test Run Done for DAD Pay Module	
28	CDA	Secunderabad	Done	Done	Done	Done	Done	Feb, 2016	Already Implemented - Live Run going on	
29	Area Accounts Office (Pay) WC	Delhi Cantt.	Done	Done	Done	Done	Done		Parallel Run Completed for February, 2016	

PCA (Fys) & CsFAs

Sr no	Name of the Office	Station							Remarks
			Installing and Configuring of Fedora	Installing and Configuring of Tulip & Database	Importing of valid DAD Pay Data Into Tulip	Creation of Users, Mapping and Assigning	Configuring Paybill Generation	Paybill processed Till	
1	Pr. CA (Fys)	Kolkata	Status awaited						
2	CFA (Fys)	Bolangir	Status awaited						
3	CFA (Fys), HVF, Avadi.	Chennai	Status awaited						
4	CFA (Fys), T-72/T-90/MBT, Avadi	Chennai	Status awaited						
5	CFA(Fys)	Dehradun	Status awaited						
6	CFA (Fys)	Ishapore	Status awaited						
7	CFA (Fys)	Jabalpur	Status awaited						
8	CFA (Fys)	Kanpur	Status awaited						
9	CFA (Fys)	Medak	Under Process	Under Process	Under Process	Under Process	Under Process	Under Process	
10	CFA (Fys), Ambajhari.	Nagpur	Status awaited						
11	CFA (Fys), Kirkee	Pune	Status awaited						