

**Status of Preparedness for implementation of Project Tulip**

Sr. No.	Office name	Description/Module										
		Fedora installation in Server	Installation of Tulip Software	Importing of legacy data module wise. If any viz.							Test run done - module wise	
				Record Section	Accounts Section	Common Masters	Miscellaneous Section	Store Section	Admin Section	DAD PAY Module		
1	CDA Secunderabad			Implemented								
2	CDA GUWAHATI	Done	Done	Under Progress	Under Progress	Under Progress	Under Progress	Under Progress	Under Progress	Done	DAD PAYBILL	
3	CDA JABALPUR	Done	Done	~	~	~	~	~	~	Done	Only for DAD Pay Bill	
4	PCDA (WC) CHANDIGARH	Installed on stand alone PC	Done	NO	NO	NO	NO	NO	NO	NO	NO	
5	CDA (Army) Meerut	Done	Done	During training session at IT&SDC, training regarding functioning of these modules was imparted only. Provision for importing of old common masters like vendor masters etc through menu has still not been made in system. Further during training feed back regarding incorporating many changes in the system was given to ITSDC to make it functional and user friendly. ITSDC has ensured for incorporating these changes in revised version. However the same has still not been received. Option for data importing through menu was made only for DAD pay bill for which data has already been imported by this office.							~	
6	PCDA (CC) LUCKNOW	Done	Done	No	NO	NO	NO	NO	Legacy data imported in r/o DAD Paybill for the month of November 2015	NO	Capturing of DAD PMS data is under progress. DAD Paybill for the month of Dec 2015 finalisd, Jan'16 paybill under progress.	
7	PCDA Bangalore	Done	Done									
8	PCDA(NC) Jammu	Done	Done									
9	CDA Chennai	Status awaited										
10	CDA Patna	Status awaited										
11	PCDA(SWC) Jaipur	Status awaited										
12	PCDA(SC) Pune	Done	Done	Under Progress	Under Progress	Under Progress	Under Progress	Under Progress	Under Progress		AN Pay module	